EXTENSION OF TIME PROPOSAL

1	Name of work	Drilling of Borewell in Ward No 14 T.Dasarahalli Sub Div
2	Amount of Work Portion	3647587-00
3	Estimated cost	40.00 Lakhs
4	Name of contractor	KRIDL
5	Agreement No	EE10D/AGR26/17-18 dt 11.8.2017
6	NO and Date under which work order issued	BBMP/EE/DD/26/2017-18 dt 11.8.2017
7	Time limit originally fixed for completion	60 days
8	Date of application by the contractor for granting extension of time	—
9	Date of receipt of application in the sub division office	—
10	Extension granted if any	—
	i)	—
	ii)	—
11	Work Carried out by the contractor during the original period stipulated in the contract	—
12	work Carried out during 1st extension.	—
13	work Carried out during 2nd extension.	—
14	Time now applied for	
15	Date of recommending time limit applied for	ನಿಗದಿಪಡಿಸಿರುವ ಕಾಲಮಿತಿಯೊಳಗೆ ಕಾಮಗಾರಿಯನ್ನು ಪೂರ್ಣಗೊಳಿಸಲು ವಿಳಂಬವಾಗಿರುವುದರಿಂದ
16	whether the original application of the contractor is enclosed	ಮಾನ್ಯರವರ ಪತ್ರವನ್ನು ಲಗತ್ತಿಸಲಾಗಿದೆ
17	Balance of work remaining to be done	—
18	Probable time required for completion of remaining work	—
19	Cost of work charged establishment charged on the work after the expairy of original period	—
20	Whether notice as per clause of contract has been issued	—
21	Remarks of the AEE and the daily rate of penalty proposed	Recommended —
22	Remarks of the EE with the daily rate of penalty proposed	Recommended for Approval.

ASSISTANT ENGINEER
Ward No 14

ASSISTANT EXECUTIVE ENGINEER
T.Dasarahalli SUB DIVISION 12/4/18

EXECUTIVE ENGINEER
Dasarahalli Division

As recommended by AEE
EOT is accepted

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ದಾಸರಹಳ್ಳಿ ವಲಯ, ಬೆಂಗಳೂರು